

NS 22/2/14 0:00 HRS

NORTHERN BATTERS
SECTOR A+B
MARK KNIGHT
IAN GLASS
SHAWN M'ROBERT

- PROGRESS - TRUCKERS PATROL.
- PLASTIC PIPE ACCESS RAMP - ROUTE CHECKED - IN ✓
- POND 5, PUMP PLATFORM? MK. - COMP 0600
- PIPE WELDING PROGRESS - DRAG PIPES 3 LEVEL
- 2X A/PUMP 5 LEVEL - TOP.
- 25T CRANE BOT 3 LEVEL RAMP
- WATER CART - FOR PIPE INSTALL
- 1 LEVEL HIGH M'CO.
- ISSUES - POWER POLES 3 LEVEL - TO HIGH -
- INSPECT POLES IN RESTRICTED AREA
- Ø300 PIPE FROM DIESEL PUMP - ON
- OPTION - RUN HOSE + MONITORS TO GULLY OFF 300
- LEVEL 1 BLOCKED DRAIN? D/S
- HOBAS PIPE - BP - MONITOR

EASTERN BATTERS
SECTOR C
DAVID BELL
AARON WORCHESTER

- PROGRESS - WATER ON POWER POLES 7TP - ?
- M305 T/BOOM + GND MONITOR 600
- FOAM - ALIGHT.
- 7TP - GAINED
- M305 RHA - HIGH CO
- ISSUES - HARA LEVELS - BP - RISING - RED BOAT.
- M690 HOSES/MONITOR - NOT EFFECTIVE
- POLES - UNDERMINED
- TURN OF M690 SUPPLY

LEUTECH

- Crack on Cnr under office has not moved further. No infrastructure apart from 300p main will be affected.
- Nth Batter crack reported last night managed (Orange)


SOUTH EAST BATTERS
SECTOR D
DEAN SUARES
GARETH M'DERMOTT

- PROGRESS - POLE LINE DAM REPAIR (D/S)
- CONTAIN NET LINE 2X T/B + 1X CRANE
- DOZER BUND WALL EXCLUSION ZONE CORNER CRACK.
- ISSUES - Ø300 PIPE SPLITS - 5 LEVEL - 5 OFF - DS + GMD
- CWPS - HOT SPOTS? - GMD. CLARIFY FIND ISOLATION
- NEW PAD FOR 45T CRANE - DETAILS - VULLY
- CUPS - DRAIN BLOCKED CUBICLES D/S
- WATER INGRESS - BP - OK ✓

WATER SUPPLY -

- PIPE WELDING - 3 LEVEL
- PROGRESS - 8X pumps into Quater Pond.
- Pond 5 - Pond 9 4km Poly Pipe with FB 400
- 3X pumps pond 6 to pond 7
- 2X pumps pond 7 to pond 8
- 2X f/s pumps into 7 level pipe
- PUMP DELIVERED NEAR POND 5
- Issues - Groyne 5 crack opened up over blight 6mm. - BP

Action - Investigate Glands on CW Pumps with Hydro. ?



EBA - M690 RAMP FIRES - REPAIR
- SPARKS FROM 25T CRANE - CORRECT